


 

 

December	15,	2015	

Elaine	Placido,	Director		
Cowlitz	County	
Department	of	Building	and	Planning	
207	Fourth	Avenue	North	
Kelso,	WA		98626	

Subject:  Millennium Bulk Terminals‐Longview: Revised Scope and Cost Amendment  

Dear	Ms.	Placido:	

Based	on	discussions	with	the	Co‐Lead	Agencies	on	December	15,	2015,	attached	is	a	revised	
proposal	for	Amendment	6.		Activities	for	this	amendment	include	project	management,	a	
vessel	navigation	risk	assessment,	pre‐scoping	activities	for	the	health	impact	assessment,	and	
scope/budget	to	design,	prepare,	and	respond	to	comments	for	additional	deliverables	
(technical	reports	and	NEPA	and	SEPA	EISs)	not	covered	under	the	existing	contract	or	
amendments.	

Pursuant	to	the	letter	dated	November	16,	2015	from	Robert	F.	Toth,	Senior	Vice	President,	ICF	
will	perform	these	services	under	the	terms	and	conditions	of	County	Contract	Number	BOCC	
2013‐2.		

Please	let	me	know	if	you	have	additional	questions	or	edits.	

Sincerely,	

	

Linda	Amato,	AICP	
Principal/Project	Manager	
 
	
Attachments:	 Transmittal	Letter	(November	16,	2015)	

Scope	of	Work	
Budget	
SEPA	Schedule	
NEPA	Schedule	
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PERSONAL SERVICES AGREEMENT 
SIXTH AMENDED SCOPE OF WORK 

COWLITZ COUNTY AND ICF/JONES & STOKES 
December 15, 2015 

 
 
1.0 Introduction 

This amended scope of work constitutes the Sixth Amended Scope of Work to the 
Professional Services Agreement BOCC 2013-2 dated May 16, 2013, as amended by the First 
Amendment dated June 25, 2013, the Second Amendment dated October 22, 2013, the Third 
Amendment dated July 15, 2014, the Fourth Amendment dated September 16, 2014, and the 
Fifth Amendment dated November 4, 2014 between Cowlitz County and ICF Jones & Stokes, 
Inc. (Contractor).  

 
The Contractor will, in a timely manner, perform such services and accomplish such tasks 
including the furnishing of all materials and equipment necessary for full performance thereof, as 
are identified and designated as the Contractor’s responsibilities throughout this Agreement 
including, but not limited to, all such services and tasks necessary to conduct environmental 
review and prepare Environmental Impact Statements (EIS) under the State Environmental Policy 
Act (SEPA) and the National Environmental Policy Act (NEPA) as more specifically detailed and 
described below (the “Services”). The Contractor will in a timely manner perform all Services 
pursuant to and in compliance with the Project Schedule set forth in subtask 1.4. The Contractor 
will promptly notify the County of any information the Contractor obtains that could result in a 
change to the Services to be provided and, in such event the Contractor will not proceed with any 
additional analysis or work until authorized by the County. The Contractor will promptly notify 
the County of any information the Contractor obtains that could result in a delay to the Schedule 
according to which the Services must be performed. 

 
2.0 Scope of Work Summary 

Millennium Bulk Terminals–Longview, LLC (the Applicant), proposes to construct and operate 
a marine terminal for export of coal to be located in Cowlitz County, Washington. The project 
will require completion of EISs to comply with SEPA and NEPA.  

 
The Cowlitz County Department of Building and Planning (County), U. S. Army Corps of 
Engineers (Corps), and Washington State Department of Ecology (Ecology) entered into a 
Memorandum of Understanding (MOU) to work cooperatively as co-lead agencies for the 
completion of the SEPA and NEPA EISs. 

 
The Corps is the Federal lead agency for the EIS under NEPA and the County and Ecology are 
co-lead agencies for the EIS under SEPA. The County is the nominal lead for SEPA. This scope 
of work covers both the SEPA and NEPA EISs. 
 
The Contractor will prepare the SEPA EIS under the joint direction of the County and Ecology 
(SEPA Agencies). The NEPA EIS will be prepared under the direction of the Corps. The 
County, Ecology, and the Corps are collectively referred to herein as the “Agencies.” In the 
event the MOU is terminated the phrase “Agencies” throughout this scope of work and any 
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related scopes of work and contracts will mean Cowlitz County, and the Contractor, will 
proceed to complete the SEPA EIS under the exclusive direction of the County. 
 
It is anticipated the majority of the analysis in the SEPA and NEPA EIS documents will overlap. 
Where the content of the NEPA and SEPA EIS documents overlap, the County, Corps, and 
Ecology will collaborate and share information; seeking consensus on data collection, study areas, 
methodologies, and other issues to be used in preparing the NEPA and SEPA documents. To the 
extent that a consensus cannot be reached amongst the Agencies, the SEPA Agencies will 
determine the scope, content, and timing of the SEPA EIS; while the Corps will determine the 
scope, content, and timing of the NEPA EIS. 
 
This scope of work addresses activities related to Phase 2 of the SEPA and NEPA process. 
Phase 1 has been completed, and generally included initial mobilization, project management, 
expanded scoping under SEPA (including the preparation of scoping reports for SEPA and 
NEPA), and a portion of the project refinement phase, which included a review of the 
Applicant’s existing conditions reports.  
 
Phase 2 includes development of approaches and methods, technical analysis, and preparation of 
the Draft SEPA and Draft NEPA EISs, as well as initial response to public comments during the 
SEPA and NEPA DEIS comment periods. A subsequent amendment to this scope of work, 
following the release of the Draft EISs for public comment, will include activities related to 
completing response to public comments provided during the SEPA DEIS public comment 
period, response to comments to public comments provided during the NEPA DEIS public 
comment period, and preparation of the NEPA and SEPA Final EISs.  
 
The Contractor may commence work on the services for this Sixth Amended Scope of Work 
only after receiving a written Notice to Proceed from the County. This scope of work and 
associated budget may also be amended if during the course of the Phase 2 work it is 
determined by the Agencies and Contractor that additional activities associated with SEPA 
and/or NEPA EIS tasks will be necessary. 

 
3.0 Work Elements 

The following provides additional work activities for subtasks 1.4, 2.1, 2.2, 4.2, 4.23, and 5.3 
which were initially scoped as part of Amendment Three. Budget for services associated with the 
general management of these tasks are also amended (subtasks 1.5, 1.6, 1.7, and 1.8). New 
subtasks were also added to Task 2, Public Outreach: 2.7, 2.8, 2.9, and Task 4, Technical Analyses 
and Reports: 4.25. 
 
The services and costs associated with this amendment are in addition to the services and costs 
identified and approved under the initial contract and Amendments 1 through 5. 

 
Task 1 Contract Management 
 
1.4 Project Schedule and Deadlines for Deliverables 
In addition to the overall project schedule development and maintenance per Amendment 3, the 
Contractor will develop separate schedules for each DEIS. Progress in meeting the schedules will 
be reported to the Agencies each week. The overall NEPA/SEPA merged schedule will 
continually be updated based on the individual schedules to assure maximum coordination and 
assistance with workload planning. 
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Assumptions: 
 The schedule attached to this scope of work will provide the baseline for the individual NEPA 

and SEPA schedules 
 
Deliverables: 
 SEPA only schedule (PDF), monthly submittal 
 SEPA only schedule weekly email updates 
 NEPA only schedule (PDF), monthly submittal 
 NEPA only schedule weekly email updates 
 
Task 2 Public Outreach 
 
2.1 Public Involvement Plan 
The Contractor will revise the public involvement plan (PIP) to reflect the separation of the SEPA 
and NEPA DEIS public comment periods. The PIP will be separated into two documents and will 
reflect specific activities for each environmental process. 
 
Assumptions: 
 Agencies will provide the Contractor with comments and edits on the draft PIP which was 

submitted on August 19, 2015 
 Revised and separated PIPs will incorporate comments and edits 
 
Deliverables: 
 Draft and final SEPA PIP in Word 
 Draft and final NEPA PIP in Word 

 
2.2 Project Website  
The Contractor will continue to host the project website and update weekly, or as necessary, to 
reflect the activities associated with release of the draft SEPA and NEPA EISs, including posting 
of the public comments. NEPA only and SEPA only public comments will be clearly identified. In 
addition, comments will be organized by petitions, form letters, letters from agencies, and unique 
letters. Additional, or different categories, will be included per guidance from the Agencies. 
 
In addition, the Contractor will design a new website section devoted to the Health Impact 
Assessment (HIA) as described in subtask 4.23 of this amended scope of work. The HIA section 
will have its own “tab” for easy access and navigation. Included on the HIA webpage will be an 
overview of the HIA process, why the Agencies are undertaking this process, and a description of 
the focus group and steering committee processes. Materials and findings from the focus groups 
and steering committee meetings will also be posted for public information. A schedule of HIA 
activities, and other items may also be included on the HIA webpage. 
 
The Contractor will add an option to the project website for viewers to “opt in” to receive periodic 
email updates from the Agencies. The Contractor will maintain the database of names submitted 
via the project website. The Contractor will be responsible for sending out periodic updates via 
email to those individuals in the database. The Agencies will provide the text and information for 
the email. 

 
Assumptions: 
 Current project webpage will be expanded to include the HIA process 
 Agencies will provide a link from their web sites to the HIA webpage 
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 Agencies will review and provide comment on the webpage and all subsequent 
additions 

 SEPA Agencies will provide the Contractor the current list of participants in 
Ecology’s List SERV 

 For DEIS public comments, two webpages will be maintained: one for the SEPA 
DEIS with a link to a SEPA public comment page and one for the NEPA DEIS 
with a link to a NEPA public comment page 

 SEPA Agencies will provide mailing list to Contractor 
 Up to 4 emails will be sent each month, on average 

 
Deliverables: 
 An HIA section of the existing website with up to ten pages of content hosted by the 

Contractor 
 Updated content, as needed, to keep information current 
 During the two DEIS public comment periods (SEPA and NEPA), weekly uploads of public 

comments, organized by petition, form letter, and unique letters 
 

2.7 Public Comment Meetings and Comment Period 
Two DEIS public comment periods will be held, one for the SEPA DEIS and one for the NEPA 
DEIS. The SEPA DEIS public comment period will be 45 days and the NEPA DEIS public 
comment period will be 60 days. If it is determined that additional time is needed for either public 
comment period, the Agencies will work with the Applicant who must consent to any extensions. 
The following provides a scope of work for each public comment period. 
 
SEPA Public Comment Period 
The Contractor will arrange facilities and coordinate logistics for up to three SEPA DEIS public 
comment meetings. The precise locations, dates, and duration of each meeting will be determined 
in consultation with the Agencies. The meetings will be in the form of an open house with 
presentation boards and staff available to answer questions. The Contractor will develop Ground 
Rules and a process to provide multiple opportunities for comments. Options will be provided for 
written and oral comments, including tables and chairs for completion of written comments, up to 
two quiet rooms with court reporters for private oral comments, and a raffle-style opportunity to 
speak in front of an audience (same system used for the scoping meetings). 

 
A meeting plan template will be included in the SEPA Public Involvement Plan and will be 
modified to reflect the specific geographic location and venue selected for meetings. The 
Contractor will provide documents to support the meeting including published notices, display ads 
in local and regional media, and logistics for review by the Agencies. The meeting will be staffed 
by Contractor and SEPA Agency representatives, as needed. At the meeting, Contractor staff will 
be dressed in distinctive colored vests and designated as “Meeting Host.” All Contractor staff will 
receive training in advance in general crowd control techniques including providing support and 
orientation, dealing with large crowds and dealing with disruptive people or tactics.  
 

The Contractor will be responsible for preparation and publication of notice of the meetings, 
scheduling the meeting dates, time, locations and venues in collaboration with the Agencies, 
arranging for site security, and staffing the meetings. Notice of each meeting will be provided 
through newspaper publication based on the meeting location, on the website, SEPA Agencies’ 
websites, email distribution to stakeholder and participant list. A direct mail postcard will be sent 
to those individuals who received postcards announcing the public scoping comment period. 
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Media releases and advisories will be prepared by the Contractor and distributed by the Agencies 
through normal channels. 

 
NEPA Public Comment Period 
The Contractor will arrange facilities and coordinate logistics for one NEPA DEIS public 
comment meeting in Longview, WA. The meeting will be in the form of an open house with 
presentation boards and staff available to answer questions. Ground rules developed for the SEPA 
DEIS comment period will also be used for the NEPA meeting. Options will be provided for 
written and oral comments, including tables and chairs for completion of written comments, up to 
two quiet rooms with court reporters for private oral comments, and a raffle-style opportunity to 
speak in front of an audience (same system used for the scoping meetings). 

 
The meeting plan template developed for the Longview SEPA meeting will be used and included 
in the NEPA Public Involvement. The Contractor will provide documents to support the meeting 
including published notices, display ads in local and regional media, and logistics for review by 
the NEPA Agency. The meeting will be staffed by Contractor and NEPA Agency representatives, 
as needed. At the meeting, Contractor staff will be dressed in distinctive colored vests and 
designated as “Meeting Host.” All Contractor staff will receive training in advance in general 
crowd control techniques including providing support and orientation, dealing with large crowds 
and dealing with disruptive people or tactics.  
 

The Contractor will be responsible for preparation and publication of notice of the meetings, 
scheduling the meeting date, time, and venue in collaboration with the NEPA Agency, arranging 
for site security, and staffing the meetings. Notice of the meeting will be provided through 
newspaper publication, on the website, and the NEPA Agency’s website.  

 
In addition, as part of the public comment period activities, media monitoring reports will be 
collected and provided to the Agencies on a bi-weekly basis. 

 
Both NEPA and SEPA Public Comment Periods 
The Contractor will monitor media (print, online, TV) beginning with release of the SEPA DEIS 
through the close of the NEPA DEIS public comment period. Weekly summary reports will be 
provided to the Agencies. 
 
The following assumptions and deliverables pertain to each public comment period. Items specific 
to either NEPA or SEPA are identified. 

 
Assumptions: 
 The meetings will be scheduled to last up to 8 hours plus a one hour break 
 Sufficient Contractor staff will be provided to staff the meeting based on anticipated 

attendance 
 Agencies will provide staff for meeting support as identified in the meeting plan 
 The meeting locations will require the approval of the Agencies 
 The meeting locations will be ADA accessible 
 For SEPA, display ads will be placed in up to five newspapers of local, regional or statewide 

circulation as decided by the SEPA Agencies on a schedule approved by the SEPA Agencies 
 For NEPA, display ads will be placed in up to two newspapers of local or regional circulation 

as decided by the NEPA Agency on a schedule approved by the NEPA Agency 
 Agencies will distribute media advisories drafted by the Contractor (two for SEPA and two for 

NEPA) 
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 The Contractor will design, print and mail up to 10,000 postcards for the SEPA DEIS public 
comment period 

 SEPA ground rules  and Longview venue layout/plan will be used for the NEPA meeting 
 SEPA and NEPA meeting formats will be identical (open house, verbal comment, lottery 

drawing) 
 Each meeting will be preceded by a preparation and planning session of up to two hours with 

the Agencies and will include orientation and security arrangements 
 

Deliverables: 
 A detailed plan including preparation, format, logistics, floor plans, ground rules, safety and 

security, Contractor and Agencies staff assignments and training, and coordination for 
conducting successful public meetings at a large scale for SEPA and NEPA 

 For each meeting, locale-specific meeting plan, based on general meeting plan template 
(NEPA will use plan prepared for SEPA’s Longview meeting) 

 Public notification (legal notice) of the public comment meetings (different notifications for 
SEPA and NEPA) 

 Newspaper advertisement (may be the same as the public notification), up to five for SEPA 
and two for NEPA 

 Media advisory for release by the Agencies, up to two for SEPA and two for NEPA 
 Postcard for distribution to local neighborhood residents (10,000 for SEPA) 
 Ground rules and agenda for the meeting (the same for both SEPA and NEPA) 
 Bi-weekly media monitoring reports (the same for both SEPA and NEPA) 

 
2.8 Meeting Materials (Boards, FAQs, Handouts) 
The Contractor will prepare meeting materials for use at the SEPA and NEPA public comment 
meetings, posting on the project website, and use during the online SEPA public meeting. Meeting 
handouts will be prepared in both English and Spanish. Meeting materials will include up to 15 
exhibit boards, comment forms, sign-in sheets, a project information sheet, and fact sheets. All 
material will be prepared for both NEPA and SEPA. Up to 15 fact sheets will be prepared for the 
SEPA DEIS, and up to 5 will be prepared for the NEPA DEIS.  
 

Assumptions: 
 Up to 15 exhibit boards for use in the SEPA meetings (and electronically during the SEPA 

online meeting) in English only 
 Up to 15 exhibit boards for use in the NEPA meeting  in English only 
 Up to 15 SEPA Fact Sheets, 8 ½  x 11, double-sided, color, in English and Spanish 
 Up to 5 NEPA Fact Sheets, 8 ½  x 11, double-sided, color, in English and Spanish 
 Comment form each, designed for NEPA-only and SEPA-only will be a foldable 8 ½ x 11 

sheet which can also be mailed, in Spanish and English 
 One project information sheet each, designed for NEPA-only and SEPA-only will be 8 ½ x 

11, double-sided, black and white, in Spanish and English 
 

Deliverables: 
 Up to 15 Draft and Final SEPA Fact Sheets in English and Spanish 
 Up to 5 Draft and Final NEPA Fact Sheets in English  
 Up to 15 draft and final SEPA exhibit boards  
 Up to 15 draft and final NEPA exhibit boards  
 Draft and final SEPA comment form in English and Spanish 
 Draft and final NEPA comment form in English and Spanish 
 Draft and final SEPA Project Information Sheet in English and Spanish 



PERSONAL SERVICES AGREEMENT  

Attachment A 
December 15, 2015 Page 7 

 Draft and final NEPA Project Information Sheet in English and Spanish 
 1,000 SEPA comment forms in English 
 30 SEPA comment forms in Spanish 
 1,000 NEPA comment forms in English 
 30 NEPA comment forms in Spanish 
 1,000 SEPA Project Information Sheets in English 
 30 SEPA Project Information Sheets in Spanish 
 1,000 NEPA Project Information Sheets in English 
 30 NEPA Project Information Sheets in Spanish 
 1,000 SEPA Fact Sheets (total 15,000) for each topic in English  
 1,000 NEPA Fact Sheets (total 5,000) for each topic in English  
 30 SEPA Fact Sheets for each topic (total 450 Fact Sheets) in Spanish 
 30 NEPA Fact Sheets for each topic (total 150 Fact Sheets) in Spanish 

 
Task 2.9 Comment Collection and Management 
The following process and activities will be used for the SEPA public comments and NEPA 
public comments. 
 
The Contractor will develop, implement and manage a process for collecting, tracking, posting, 
and analyzing public comments during the SEPA and NEPA DEIS comment periods. 
CommentWorks® will be used for direct online commenting. In addition to the online form, other 
formats for commenting will be available, including: oral testimony during the public meetings, 
hard-copy comments delivered via U.S. mail or other mail service, electronic (thumb drive) or 
hard-copy comments hand delivered to the Contractor’s Seattle office, and public comment forms 
available at the in-person meetings. 
 

A comment form will be designed and a database/path created for the SEPA public comment 
period. A similar form and database/path will also be developed for the NEPA public comment 
period. Contractor will develop an initial list of topics by which comments will be cataloged for 
SEPA-only and NEPA-only. Upon approval from the Agencies, Contractor will bracket each 
comment, or sections of a comment, based upon topics.  
 

The general process for managing comments and responding to comments will be: 
 
1. All comments will be input into CommentWorks®. Non-form letter (or petitions) handwritten 

comments will be typed and imported into CommentWorks®. For any petition or form letter, 
one example will be input into CommentWorks® 

2. Each comment will be read and labeled to indicate the topic(s) of the comment 
3. Every two weeks, comments will be exported – sorted by topic – into a spreadsheet 
4. Beginning two weeks into the comment period, Contractor and the Agencies will begin 

reviewing comments. Comments will be sorted into comments that require: 
a. general standard response 
b. editorial or non-technical response 
c. technical response (by technical expert) 
d. additional technical analysis 

5. Contractor will work with the Agencies to develop standard responses. Technical experts will 
begin responding to comments following overall discussions with the Agencies. If additional 
technical analysis is required, the Contractor and Agencies will determine the scope and 
schedule for additional tasks.  



PERSONAL SERVICES AGREEMENT  

Attachment A 
December 15, 2015 Page 8 

6. Items number 4 and 5 will continue throughout the comment period. It is anticipated this 
process will also extend beyond the comment period, depending upon the number of 
comments received and the need to do additional technical analysis. 

 
The Contractor will prepare responses for up to 500 unique, substantive comments. This scope of 
work and cost will be amended if more than 500 unique, substantive comments are received.  A 
similar process will be followed for the NEPA EIS comment period. 
 
For NEPA, all DEIS public comments, as well as Scoping Comments, will be photocopied and 
provided – hard copy – to the NEPA Agency. For petitions, and form-letter postcards/form-letters, 
only one will be photocopied and printed, with a total number of submittals (for each form-letter) 
provided to the NEPA Agency. 

 
Assumptions: 
 SEPA and NEPA DEIS comments will utilize CommentWorks® 
 An online comment form link will be located on the project webpage during the SEPA 

comment period 
 An online comment form link will be located on the project webpage during the NEPA 

comment period 
 NEPA and SEPA online comment forms will be the same, except for reference to the lead 

agencies  
 Database will be maintained for SEPA-only and NEPA-only comment periods 
 Hard copy and email comments will be imported into the CommentWorks® database 
 All handwritten non-form letters (or petitions) will be typewritten for import into 

CommentWorks® 
 Petitions and form letters will not be input into CommentWorks® instead one example of each 

petition or comment letter will be imported into the database 
 Up to 250,000 submissions will be received during the SEPA DEIS comment period, with no 

more than 10,000 non-form letter/petition paper-based submissions, 5,000 unique 
submissions, and 500 substantive comments 

 Up to 250,000 submissions will be received during the NEPA DEIS comment period, with no 
more than 10,000 non-form letter/petition paper-based submissions, 5,000 unique 
submissions, and 500 substantive comments 

 Unique submissions will be posted to the project web site. Posted comments will be updated 
no more than once per week. Posted information will include date received, commenter first 
and last name, city and state (but no address), and comment text and attachments. Comment 
text will be posted in its entirety as it was submitted, without any redaction. Two webpages 
will be maintained: one for SEPA DEIS comments and one for NEPA DEIS comments. 

 Transcribers will provide Word or .txt document for input into database 
 For the SEPA DEIS, up to 2 in-person meetings will be held to develop a strategy for comment 

response 
 For the NEPA DEIS, up to 2 in-person meetings will be held to develop a strategy for 

comment response 
 If more than 500 unique, substantive comments are received on the SEPA DEIS, this scope of 

work and cost will be updated once all comments are collected and catalogued and an 
approach to comment response is finalized per meetings and discussions with the SEPA 
Agencies.  

 If more than 500 unique, substantive comments are received on the NEPA EIS, this scope of 
work and cost will be updated once all comments are collected and catalogued and an 
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approach to comment response is finalized per meetings and discussions with the NEPA 
Agency. 

 No new technical work will be required. If public comments result in the need for new 
technical analysis, this contract will be amended with a new scope of work and associated 
cost.  
 

Deliverables: 
 Topic list for cataloguing comments for the SEPA DEIS and the NEPA DEIS 
 Online CommentWorks® forms (SEPA and NEPA) for review by the Agencies 
 Weekly email update listing number of comments received each week, categorized 

by type of submittal (web form, hand delivered, delivered by postal service, etc.). 
Agency and organization submittals will also be listed 

 Comment response matrices for each DEIS, for up to 500 comments 
 Response to comments for each DEIS, for up to 500 comments 
 Hard copies of all NEPA DEIS comments, with only one hard copy of each form-

letter postcard/form-letter 
 Hard copies of all NEPA scoping comments, with only one hard copy of each form-

letter postcard/form-letter 
 

Task 4 – Technical Analyses and Reports 
 

4.2 Preparation of NEPA and SEPA Technical Reports 
Following preparation of combined NEPA and SEPA draft reports (per Amendment 3), a new 
round of SEPA-only and NEPA-only technical report deliverables (for resource areas scoped in 
Amendment 3, subtasks 4.15, 4.16, 4.17, 4.18, 4.19, and 4.20 only) will be prepared and 
submitted for a second review by the Agencies prior to submittal of the SEPA ADEIS sections 
and NEPA PADEIS.  
 
The remaining technical reports (subtasks 4.3 through 4.14, and subtask 4.21 and 4.22) will be 
split into SEPA-only technical reports and NEPA-only technical reports. SEPA technical reports 
will be revised to reflect SEPA Agencies’ comments. NEPA technical reports will be revised to 
reflect NEPA Agency comments. NEPA response to comments will not be included in SEPA 
documents, and vice a versa. However, the following technical areas have been updated and 
include edits from all Agencies: Aesthetics, Land Use, Geology and Soils, Surface Water, 
Hazardous Materials, and Vegetation. If NEPA technical report comments are received by 
November 13, 2015, NEPA response to comments will be incorporated into SEPA technical 
reports (and subsequent DEIS sections). 
 
Following this new, additional review and revisions to each merged technical report, final NEPA 
and SEPA reports will be submitted per Amendment 3.  

 
Assumptions: 
 All SEPA Agencies final comments on technical reports have been submitted to the 

Contractor 
 Delayed reviews may result in overall schedule delay 
 Reviews of the technical reports will not result in the need for additional technical research or 

analysis 
 Separate revised draft technical reports will be submitted for subtasks 4.15, 4.16, 4.17, 4.18, 

4.19, and 4.20 prior to submittal of SEPA EIS sections and the NEPA Preliminary ADEIS 
document or sections 
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 Track-Changes SEPA technical reports will be submitted to the SEPA Agencies with the 
ADEIS EIS sections 

 
Deliverables: 
 Response to Comments matrices, as appropriate 
 Separate NEPA- and SEPA-only Technical Reports for subtasks 4.15, 4.16, 4.17, 

4.18, 4.19, and 4.20, Word and PDF 
 Second-Draft version of merged NEPA/SEPA Technical Reports, Word and PDF 

 
4.23 Environmental Health 
In June and July, 2015 the Contractor and the Agencies participated in a number of meetings 
related to subtask 4.23, the Health Impact Assessment (HIA). As an outgrowth of these meetings, 
the Contractor developed a list of potential interested agencies and organizations and a draft HIA 
pre-scoping work plan. The pre-scoping work plan identifies a process for engaging interested 
organizations to assist the Agencies with developing an HIA scoping approach. This amendment 
addresses the pre-scoping activities for the HIA.  
 
Based upon the groups of stakeholders identified by the Agencies, the Contractor will develop an 
invitation for dissemination to each organization/agency. The invitation will explain the process 
and the purpose of the focus groups and request an agency/organization representative to 
participate in a focus group. The purpose of the focus groups is to identify specific areas of concern 
(by topic).  
 
Following Focus Group meetings, representatives will participate in Steering Committee meetings. 
The Steering Committee will assist the Agencies with developing an approach for public outreach 
and scoping for the HIA. This scope of work and cost estimate will be amended, following the 
pre-scoping phase of the HIA. The amendment will focus on HIA public scoping and 
development of a technical HIA work plan and approach, and technical analysis, as appropriate 
 
Contractor will be responsible for drafting invitations, preparing materials, and 
facilitating meetings. Agencies will be responsible for identifying and reserving 
meeting locations, and spearheading technical discussions. Contractor will take notes 
and provide meeting summaries.  

 
Upon completion of the focus group meetings and Steering Committee sessions, the 
Contractor will prepare an HIA Pre-Scoping Report which will summarize the process 
(beginning with initial meetings between the Agencies and the Agencies with Interest) 
and findings and recommendations from the Steering Committee. 
 
Assumptions: 
 Up to 6 topic Focus Group meetings will be convened. Each meeting will be 2 hours in length. 
 Up to 4 Steering Committee meetings will be held. Each meeting will be 1 hour in length. 
 Meetings will be held at Cowlitz County Administration Building, or other location reserved 

by the Agencies 
 Agencies will lead focus groups and steering committee meetings with facilitation assistance 

from the Contractor 
 Materials will include agendas, project information sheet, and PowerPoint presentationsOne 

round of review for all material and reports 
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Deliverables: 
 Meeting agendas and summaries 
 Email meeting invitations 
 Draft and Final PowerPoint Presentation 
 One project information sheet, draft and final 
 HIA Pre-Scoping Summary Report, Draft and Final  

 
4.25. Navigation Incident Modeling 

 
The quantitative nature of this study allows assessment of direct and some of the indirect impacts 
associated with the project. In order to perform this study, initial data gathering activity will 
include review of the information received from Contractor, and calls or meetings with Pilots, 
Ports, Harbor Safety Committee, and other entities. 
 
Subcontractor’s quantitative methodology and tools are probabilistic, providing an estimate of the 
frequency and magnitude of various impacts. Using Subcontractor’s Marine Accident Risk 
Calculation System (MARCS) model, the frequency of marine incidents/accidents is estimated, 
accounting for important navigational features of the waterway. Using this approach, the 
frequency of each passing MTBL vessel through the area will be estimated, and form the basis for 
descriptions of the potential impacts. 
 
Scenarios to be examined/assessed include: 
 Existing traffic, and existing traffic projected for year 2028 
 Existing Traffic + MBTL traffic in year 1 of operation (2028) 
 Existing Traffic + Potential likely projects in year 10 of operation (2038) (including MBTL). 

The average annual frequency of marine incidents would be estimated, including: 
o Striking/allision 
o Collision 
o Grounding 
o Onboard fire 

 
In addition, ERTS/USCG data for vessel incidents (all outcomes and bunker oil spills) will be 
characterized to provide context for each scenario related to risk with and without the proposed 
project. Incident response systems along the Columbia River will also be reviewed, including 
processes and capabilities.  
 
Prior to issuing a technical report, Subcontractor will present preliminary results during an in-
person workshop with the Agencies to receive initial feedback and comments.  
 
The report will describe the data, methodology, estimated risk, and potential effectiveness of risk 
mitigation measures. The quantitative study will show, numerically, how these factors are related 
to the safety of navigation on the river, and direct and indirect impacts of the project. 

 
Assumptions: 
 
 The AIS data already obtained by Subcontractor, representing the period July 2013 to July 

2014 will be used for this modeling. Updated or additional AIS data will not be used in this 
scope. 

 Vessel discussion will include 80% Panamax and 20% Handyman 
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 Bi-weekly status reports will be provided via email with brief updates regarding data requests, 
key activity progress (current and planned), and project deviations 

 
Deliverables: 
 A draft (with preliminary findings) and final report containing: 

o A quantified frequency of marine events, including collisions and groundings for the 
years of interest 2028 and 2038 

o Forecasts of vessel traffic will be developed based on a list provided by Contractor of 
anticipated terminal developments on the river for the two years of interest 

o An assessment of the potential marine accidents, comprising loss of cargo and loss of 
bunker fuel events 

o An assessment of direct and indirect impacts from marine accidents, with a focus on the 
areas with the greatest estimated risk 

o An assessment of cumulative impacts to navigation and navigation-related resources 
from changes in traffic 

o A qualitative discussion of the extent of an oil spill from a marine event 
 Materials and presentation of preliminary results  
 Responses to Comments Matrix 

 
Task 5 – Draft NEPA and SEPA EISs 
 
5.3 Preparation of NEPA and SEPA Administrative Draft Environmental Impact 
Statements 
Per amendment 3, one merged SEPA/NEPA Administrative DEIS (ADEIS) would be submitted 
to the Agencies. Following agency review, the merged ADEIS would be separated into one SEPA 
DEIS and one NEPA DEIS for a final page turn review and then release to the public. The 
approach approved under Amendment 3 allowed for edit and comments from the Agencies to be 
incorporated into both EISs. It did not require two separate processes for preparation and 
revisions.  
 
Under this scope of work, development and submittal of the NEPA EIS and the SEPA EIS will be 
amended as follows: 
 
Changes to NEPA and SEPA Timeline 
The NEPA DEIS and SEPA DEIS will not be prepared, submitted, or released to the public on the 
same timeline. At this time, it is anticipated that the SEPA DEIS will be released approximately 
two months prior to the NEPA DEIS. As a result of this change, two management teams (and in 
some cases, additional technical experts), will be used to complete the two DEISs independently. 
Activities will occur on the two documents concurrently, but deliverable dates and submittals will 
be different. Note, due to the difference in timelines, and the inability to incorporate edits and 
comments from the NEPA Agency into the SEPA DEIS, and the SEPA Agencies into the NEPA 
DEIS due to timing, the two DEIS documents could have different text and explanations for all 
resource areas except those areas where NEPA Agency comments on the technical reports have 
been received by the Contractor by December 11, 2015 (Aesthetics, Geology and Soils, Land and 
Shoreline Use, Surface Water/Floodplains, Vegetation, and Hazardous Materials).  
 
NEPA DEIS 
A NEPA preliminary ADEIS (PADEIS) will be prepared independent of the SEPA DEIS. Due to 
the difference in schedule, edits and comments from the SEPA Co-Leads on the SEPA DEIS will 
not be incorporated into the NEPA ADEIS or the NEPA DEIS. 
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A new PADEIS deliverable will be prepared and submitted to the NEPA Agency for a 60-day 
review. In addition, revised draft NEPA Technical Reports (see subtask 4.2) will also be submitted 
as part of this PADEIS deliverable. Any comments on the Technical Reports may require 
revisions to the NEPA DEIS sections.  
 
Following receipt of comments by the NEPA Agency, the Contractor will review comments and 
revise the NEPA PADEIS and submit an ADEIS to the NEPA Agency for a second, 30-day 
review. Following the second review, and pursuant to Amendment 3, the Contractor will submit a 
third version of the NEPA DEIS for a final page-turn prior to release to the public.  
 
SEPA DEIS 
The SEPA DEIS will be prepared independent of the NEPA DEIS. Due to the difference in 
schedule, edits and comments from the NEPA Agency on the NEPA DEIS will not be 
incorporated into the SEPA ADEIS or the SEPA DEIS. 
 
The SEPA ADEIS will be submitted to the SEPA Agencies in two batches per the project 
schedule. Track changes of the Technical Reports (see subtask 4.2) will also be submitted with the 
DEIS sections. Any comments on the Technical Reports may require revisions to the SEPA DEIS 
sections. 
 
As part of the SEPA DEIS submittal, the Contractor will prepare a “Citizen’s Guide to the SEPA 
Draft EIS” which will provide an overview of the projects and key findings. The guide will be 
designed in the Q&A format and will contain graphics and photos, as appropriate. Following this 
review, and pursuant to Amendment 3, the Contractor will submit a full SEPA DEIS for a final 
page-turn prior to release to the public.  
 
Style Guidelines 
Both the SEPA DEIS and the NEPA DEIS will use the same Style Guidelines, based on standard 
templates used by the Contractor on state and federal EIS documents. 

 
Assumptions: 
 SEPA Agencies comments and edits to technical reports and DEIS sections will not be 

incorporated into the NEPA DEIS 
 NEPA Agency comments and edits to technical reports and DEIS sections will not be 

incorporated into the SEPA DEIS 
 Delay in reviews may result in overall schedule delay 
 The ADEISs review will not result in revisions to Technical Reports 
 Comments on any version of the EIS will not require additional technical analysis or data 

collection 
 

Deliverables: 
 A “Citizens Guide” to the SEPA DEIS 
 Response to Comments matrices, as appropriate 
 SEPA ADEIS, Word and PDF 
 NEPA Preliminary ADEIS, Word and PDF 
 NEPA ADEIS, Word and PDF 

 
 

## End of Scope## 



 Task Sr. Proj Dir Proj Dir
Mng 

Consult
Sr Consult 

III
Sr Consult 

II Sr Consult I
Assoc 

Consult II
Assoc 

Consult I Admin Tech Subtotal Subtotal Labor Total
Direct 

Expenses Total Price

Task 1. Contract Management

1.4 Project Schedul and Deadline for Deliverables 12 120 120 0 80 0 0 0 0 $73,480 $0 $0 $73,480

1.5 Quality Assurance/Quality Control 120 120 160 132 0 0 0 0 0 $125,340 $8,308 $8,308 $133,648

1.6 Records/Administrative Records Management 0 24 40 0 80 80 0 40 0 $45,240 $8,876 $8,876 $54,116

1.7 Invoicing and Progress Reports 0 24 12 0 12 12 0 0 24 $14,340 $3,422 $3,422 $17,762

1.8 Project Management and Coordination 120 240 240 24 480 40 0 0 0 $240,080 $61,892 $0 $61,892 $301,972

Task 2. Public Outreach $0

2.1 Public Involvement Plan 0 16 8 0 12 0 0 0 0 $7,880 $0 $7,880

2.2 Project Website 0 36 12 0 36 320 0 0 0 $67,600 $76,944 $76,944 $144,544

2.7 Public Comment Meetings and Comment Period 36 212 74 90 248 340 0 80 0 $202,710 $209,154 $209,154 $411,864

2.8 Meeting Materials (Boards, FAQ, Handouts) 0 96 92 56 420 540 0 176 0 $230,540 $66,700 $66,700 $297,240

2.9 Comment Collection and Management 56 520 320 720 1,480 1,240 0 500 500 $895,340 $0 $0 $895,340

Task 4. Technical Analyses and Reports $0 $0

4.2 Preparation of NEPA and SEPA Technical Reports 16 104 200 200 280 160 0 360 0 $226,480 $0 $0 $226,480

4.23 Environmental Health 0 104 120 0 100 80 60 180 0 $110,440 $88,144 $88,144 $198,584

4.25 Navigation Incident Modeling 10 10 12 256 120 0 0 0 0 $78,340 $343,368 $343,368 $421,708

Task 5. Draft NEPA and SEPA EISs $0 $0

5.3 Preparation of NEPA and SEPA ADEISs 60 256 300 276 520 348 0 460 0 $396,020 $11,144 $11,144 $407,164

$0 $0

$0 $0

Total hours 430 1,882 1,710 1,754 3,868 3,160 60 1,796 524

ICF E&P 2015 Billing Rates $290 $260 $210 $195 $170 $155 $135 $115 $70

Subtotals $124,700 $489,320 $359,100 $342,030 $657,560 $489,800 $8,100 $206,540 $36,680 $2,713,830 $534,584 $343,368 $877,952 $3,591,782

Direct Expenses
500.00 Subcontractor Expenses

500.01 BergerABAM Direct Expenses $93,500

500.02 DNV GL Direct Expenses $5,200

521.00 Meals and Lodging $9,500

522.00 Airfares $3,000

523.01 Computer/Faxes (Commentworks, EventBrite, WebEx) $28,000

523.02 Reproductions $60,000

523.03 Equipment Rental $14,000

523.04 Postage and Delivery $500

523.05 Travel, Auto, incld. Mileage at current IRS rate (.575/mile) $10,000

523.06 GIS/CAD/MAC $0

523.07 Surveys and Reports $0

523.08 Per Diem at $175/day $0

523.09 Project Supplies $500

529.00 Other Reimbursable Expenses (Transcriber, Security, Typist, etc.) $15,000

Mark up on all non-labor costs and subcontractors: $111,715

Direct expense subtotal $350,915

Total price $3,942,697

Exhibit A: Millennium Bulk Terminals - Longview NEPA and SEPA EISs - Amendment 6
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ICF Jones & Stokes, Inc.
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S. Keillor H Devery B Carrico J Colbert

N 
McDermot

t E Christian
C 

Lacefield C Barrett S Bucklin R Crotty
M 

Thomsen
M 

Dulemba K Pierce
S 

Woehlert

PI Task 
Lead

Built Env 
Task Lead 

Built Env 
Task Asst.

Deputy PI 
Task Lead

Meeting 
Staff

Logistics
Manager

 Support
PI Support PI Support

Meeting 
Staff

Meeting 
Staff

Graphics 
and 

Website
Technical 

Editing PI Support PI Support

 Task SR PM
Vice 

President

Senior 
Project 

Manager
 PI 

Specialist Planner
Technical 

Staff
Senior 
Planner

Technical 
Staff

Technical 
Staff

Technical 
Staff

Senior 
Strategic 

Communic
Technical 

Editor
Senior 
Admin Admin Subtotal Subtotal Labor Total

Direct 
Expenses Total Price

Task 1. Contract Management

1.5 Quality Assurance/Quality Control 32 12 $8,308 $0 $8,308

1.6 Records/Administrative Records Management 12 12 12 40 $8,876 $0 $8,876

1.7 Invoicing and Progress Reports 8 2 8 8 $3,422 $0 $3,422

1.8 Project Management and Coordination 140 20 120 32 32 16 8 8 8 16 40 40 $61,892 $0 $61,892

Task 2. Public Outreach $0

2.2 Project Website (upload public comments) 40 240 64 280 80 $76,944 $0 $76,944

2.7 Public Comment Meetings and Comment Period 388 18 0 388 60 380 60 60 60 60 120 60 36 84 $209,154 $0 $209,154

2.8 Meeting Materials 80 0 0 160 0 60 0 0 0 0 200 40 0 60 $66,700 $0 $66,700

2.9 Comment Collection and Management $0 $0 $0

Task 4. Technical Analyses and Reports $0

4.2 Preparation of NEPA and SEPA Technical Reports $0 $0 $0

4.23 Environmental Health 192 20 0 212 0 0 0 0 0 0 144 72 18 34 $88,144 $0 $88,144

Task 5. Draft NEPA and SEPA EISs $0

5.3 Preparation of NEPA and SEPA ADEISs 24 0 0 24 0 0 0 0 0 0 40 0 0 0 $11,144 $0 $11,144

$0 $0 $0

$0 $0 $0

Total hours 916 84 0 1,144 92 472 76 132 68 68 800 252 114 266

BergerABAM 2015 Billing Rates $176 $223 $163 $105 $105 $101 $131 $91 $81 $66 $110 $101 $134 $62

Subtotals $161,216 $18,732 $0 $120,120 $9,660 $47,672 $9,956 $12,012 $5,508 $4,488 $88,000 $25,452 $15,276 $16,492 $534,584 $0 $0 $0 $0 $0 $0 $534,584

Direct Expenses
500.00 Subcontractor Expenses

500.01 BergerABAM Direct Expenses
500.02 DNV GL Direct Expenses
521.00 Meals and Lodging

522.00 Airfares

523.01 Computer/Faxes (Commentworks, EventBrite, WebEx)

523.02 Reproductions $8,000

523.03 Equipment Rental

523.04 Postage and Delivery

523.05 Travel, Auto, incld. Mileage at current IRS rate (.575/mile) $2,000

523.06 GIS/CAD/MAC

523.07 Surveys and Reports

523.08 Per Diem at $175/day

523.09 Project Supplies

529.00 Other Reimbursable Expenses (Venue, Transcriber, Security, etc.) $75,000

Contigency 10% $8,500

Direct expense subtotal $93,500

Total price $628,084

Subcontractors

Employee Name

Project Role

Exhibit A: BergerABAM Detailed Cost Estimate

Labor Classification

BergerABAM
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 Task Director
Senior 

Principal
Principal 

Consultant
Senior 

Consultant Consultant
Project 
Support Subtotal Subtotal Labor Total

Direct 
Expenses Total Price

Task 1. Contract Management

1.5 Quality Assurance/Quality Control $0 $0 $0

1.6 Records/Administrative Records Management $0 $0 $0

1.7 Invoicing and Progress Reports $0 $0 $0

1.8 Project Management and Coordination $0 $0 $0

Task 2. Public Outreach

2.2 Project Website (upload public comments) $0 $0 $0

2.7 Public Comment Meetings and Comment Period 0 0 0 0 0 0 $0 $0 $0

2.8 Online Meeting $0 $0 $0

2.9 Meeting Materials 0 0 0 0 0 0 $0 $0 $0

2.10 Comment Collection and Management $0 $0 $0

Task 4. Technical Analyses and Reports

4.2 Preparation of NEPA and SEPA Technical Reports $0 $0 $0

4.23  Environmental Health $0 $0 $0

4.25 Navigation Incident Model 0 100 180 630 720 0 $413,610 $0 $413,610

Task 5. Draft NEPA and SEPA EISs

5.3 Preparation of NEPA and SEPA ADEISs 0 0 0 0 0 0 $0 $0 $0

$0 $0 $0

Total hours 0 100 180 630 720 0

DNV GL 2015 Billing Rates $390 $330 $295 $265 $223 $85

Subtotals $0 $33,000 $53,100 $166,950 $160,560 $0 $413,610 $0 $0 $0 $0 $0 $0 $413,610

Direct Expenses
500.00 Subcontractor Expenses

500.01 BergerABAM Direct Expenses
500.02 DNV GL Direct Expenses
521.00 Meals and Lodging $2,000

522.00 Airfares $1,500

523.01 Computer/Faxes (Commentworks, EventBrite, WebEx)

523.02 Reproductions $0

523.03 Equipment Rental

523.04 Postage and Delivery $200

523.05 Travel, Auto, incld. Mileage at current IRS rate (.575/mile) $0

523.06 GIS/CAD/MAC

523.07 Surveys and Reports $1,000

523.08 Per Diem at $175/day

523.09 Project Supplies $500

529.00 Other Reimbursable Expenses (Venue, Transcriber, Security, etc.) $0

Contigency 20% $0

Direct expense subtotal $5,200

Total price $418,810

Exhibit A: DNV GL Detailed Cost Estimate
DNV GL Subcontractors

Labor Classification
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ID Task Name DurationStart Finish

1 Built and Natural Environment Technical Reports and EIS Sections 
(Chapters 3 and 4)

123 
days

Fri 10/23/15 Mon 
2/22/16

2 Revise Technical Reports and Prepare EIS Sections 62 days Fri 10/23/15 Wed 12/23/15
3 Submit Technical Reports and EIS Sections to Co‐Leads 1 day Thu 12/24/15 Thu 12/24/15
4  Co‐Lead Review 30 days Fri 12/25/15 Sat 1/23/16
5 Respond to Comments and Revise 30 days Sun 1/24/16 Mon 2/22/16
6 Operations Technical Reports and EIS Sections (Chapter 5) 132 daysFri 11/13/15 Wed 3/23/16
7 Co‐Leads Provide Comments on All Technical Reports 1 day Fri 11/13/15 Fri 11/13/15
8 Rail, Rail Safety, and GHG 131 daysSat 11/14/15 Wed 3/23/16
9 Revise Technical Reports and Prepare EIS Sections 40 days Sat 11/14/15 Wed 12/23/15
10 Submit Technical Reports and EIS Sections to Co‐Leads 1 day Thu 12/24/15 Thu 12/24/15
11 Co‐Lead Review 60 days Fri 12/25/15 Mon 2/22/16
12 Respond to Comments and Revise 30 days Tue 2/23/16 Wed 3/23/16
13 Air, Noise, Vehicle, Coal, Vessel, and Climate Change 130 daysSat 11/14/15 Tue 3/22/16
14 Revise Technical Reports and Prepare EIS Sections 69 days Sat 11/14/15 Thu 1/21/16
15 Submit Technical Reports and EIS Sections to Co‐Leads 1 day Fri 1/22/16 Fri 1/22/16
16 Co‐Lead Review 30 days Sat 1/23/16 Sun 2/21/16
17 Respond to Comments and Revise 30 days Mon 2/22/16 Tue 3/22/16
18 Chapters 1, 2, 7, 8, Fact Sheet, Appendices, Excecutive Summary 124 daysFri 11/20/15 Tue 3/22/16
19 Co‐Leads Provide Comments on Chapters 1 and 2 1 day Fri 11/20/15 Fri 11/20/15
20 Respond to Comments on Chapters 1 and 2 62 days Sat 11/21/15 Thu 1/21/16
21 Prepare and Compile Chapters 7, 8, Fact Sheet, Summary, and 

Appendices
62 days Sat 11/21/15 Thu 1/21/16

22 Submit Chapters 1, 2, 7, 8, Fact Sheet, Summary, and Appendices
to Co‐Leads

1 day Fri 1/22/16 Fri 1/22/16

23 Co‐Lead Review 30 days Sat 1/23/16 Sun 2/21/16
24 Respond to Comments and Revise 30 days Mon 2/22/16 Tue 3/22/16
25 Cumulative Impacts (Chapter 6) 150 daysSat 11/14/15 Mon 4/11/16
26 Prepare Cumulative Impacts Analysis 69 days Sat 11/14/15 Thu 1/21/16
27 Submit Cumulative Impacts Chapter to Co‐Leads 1 day Fri 1/22/16 Fri 1/22/16
28 Co‐Lead Review 60 days Sat 1/23/16 Tue 3/22/16
29 Respond to Comments and Revise 20 days Wed 3/23/16 Mon 4/11/16
30 Compile Full ADEIS and Technical Reports 25 days Thu 3/24/16 Sun 4/17/16
31 Compile ADEIS and Technical Reports 19 days Thu 3/24/16 Mon 4/11/16
32 Compile Cumulative Impacts 1 day Tue 4/12/16 Tue 4/12/16
33 Finalize/Format/QC 5 days Wed 4/13/16 Sun 4/17/16
34 Prepare DEIS 13 days Mon 4/18/16 Sat 4/30/16
35 Co‐Leads Page Turn Final Review 7 days Mon 4/18/16 Sun 4/24/16
36 Obtain Signatures/Print/Distribute 5 days Mon 4/25/16 Fri 4/29/16
37 Release 1 day Sat 4/30/16 Sat 4/30/16

Oct Nov Dec Jan Feb Mar Apr May
Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

Millennium Bulk Terminals‐Longview
SEPA Draft EIS Draft Schedule

Amendment 6
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ID Task Name DurationStart

1 Preliminary Administrative Draft EIS (PADEIS) 169 daysFri 11/13/15

2 Address Technical Report Comments and 
Prepare EIS Sections (for Technical Reports 
with Comments Received)

48 days Fri 11/13/15

3 Corps Provides Comments on Remaining 
Technical Reports and Chapters 1, 2, and 3

1 day Thu 12/31/15

4 Address Technical Report Comments and 
Prepare PADEIS

60 days Fri 1/1/16

5 Corps and Cooperating Agency Review of 
PADEIS and Technical Reports

60 days Tue 3/1/16

6 Administrative Draft EIS (ADEIS) 60 days Sat 4/30/16

7 Address Comments on PADEIS and Technical 
Reports and Prepare ADEIS

30 days Sat 4/30/16

8 Corps Review of ADEIS 30 days Mon 5/30/16

9 Draft EIS 31 days Wed 6/29/16

10 Address Comments on ADEIS and Prepare Draft16 days Wed 6/29/16

11 Corps Page Turn Review of Draft EIS 7 days Fri 7/15/16

12 Obtain Signatures/Print/Distribute 7 days Fri 7/22/16

13 Release 1 day Fri 7/29/16

Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016

Millennium Bulk Terminals‐Longview
NEPA Draft EIS Schedule

Amendment 6
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